QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

2012-2 (April)
04/20/2012

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/University of Kentucky
Acquire Land Fayette 2010-2012 Awaiting Initiation by Agency
Basketball Practice Facility Fayette 2004-2006 Combined Authorities
See Memorial Coliseum Expansion (combined auth)
* Biological/Pharmaceutical Complex (combined auth) Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09
Authorizations for the following 5 projects were combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Building Connectors II Fayette 2000-2002 Combined Authorities
See Biomedical Sciences Research Building (combined auth)
Construct Baseball Stadium and Clubhouse Fayette 2008-2010 Awaiting Initiation by Agency
* Construct Biological/Pharmaceutical Complex - Ph II Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Construct Building Elevator Systems Fayette 2010-2012 Awaiting Initiation by Agency
Construct Child Care Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Children's Garden (Arboretum) Fayette CPBOC-8/01/09 Complete/In Warranty 100 05/20/11 05/12/11
Construct Data Center Fayette 2010-2012 Awaiting Initiation by Agency
Construct Equine Campus (#1) Fayette 2008-2010 Complete/In Warranty 100 12/13/11 12/13/11
Construct Equine Campus (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Construct Facilities Storage Building Fayette 2010-2012 Awaiting Initiation by Agency
Construct Gatton Building Complex Fayette 2010-2012 Awaiting Initiation by Agency
Construct Library Depository Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital (combined Fayette 2002-2004 Multiple Subprojects
auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08

- Parking Garage)
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Reporting Agency: University of Kentucky
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Construct
- Cooling

Construct
- Central

Construct

Patient Care Facility - Hospital (subproject
Plant #1)

Patient Care Facility - Hospital (subproject
Utilities Plant Expansion)

Patient Care Facility - Hospital (subproject

- Building)

Construct

Patient Care Facility - Hospital (subproject

- Pavilion A, OR Suites and Support)

Construct

Construct

Construct

Construct

Construct

Patient Care Facility II - Hospital
Physicians Services Facilities - Hospital
Student Athlete Residence Hall

Student Health Facility

the Center for Applied Energy Research

Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic

Construct/Renovate Lab Facilities

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower

See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center
(combined auth)

Expand and Renovate CAER Laboratories

Expand and Renovate West Kentucky Robinson Station

Expand Boone Tennis Center

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building

Expand Patient Care Facility - Hospital Phase 4

Expand Pence Hall

(2008-10) .

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 Complete/In Warranty 100 05/11/11 05/11/11
Fayette 2002-2004 Complete/In Warranty 100 12/15/11 12/15/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 In Construction 95 04/25/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 Complete/In Warranty 100 07/13/11 07/13/11

Authorizations for the following rojects have been combined:
Livestock Disease Diagnostic Lab Ph II

Fayette
Caldwell
Fayette
Fayette
Fayette
Fayette

Fayette

2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
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Expand & Upgrade Lvestock Disease Diag. Center

Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by

Awaiting Initiation by

Agency
Agency
Agency
Agency
Agency
Agency

Agency

(2004-06)

and Expand & Upgrade
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Reporting Agency: University of Kentucky
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Date Subst Compl
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities

See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital Fayette 2010-2012 A/E Selection
Comments: Orofacial Pain Clinic

Expand/Renovate Sturgill Development Building Fayette 2010-2012 Awaiting Initiation by Agency
Fit-Up CAER CTL Mini-Refinery Building Fayette 2010-2012 Awaiting Initiation by Agency
Fit-Up Pharmacy Building Lab Space Fayette 2010-2012 Awaiting Initiation by Agency
Implement Land Use Plan - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Improve Life Safety Project Pool 1 Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Construct Good Samaritan Medical Office Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Digital Village Building 2 Fayette 2008-2010 Complete/Not Closed Out 100 01/26/11 01/26/11
Lease-Purchase New Housing Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Off Campus Office Building Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Office Tower Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Parking Structure 9 Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Soccer/Softball Facilities Fayette 2010-2012 Design/Phase B

Comments: Renovate/Upgrade Softball Complex

Lease-Purchase Track and Field Facility Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase Upgrade Enterprise Information Systems Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase/Construct Hospital Dining Facilities and Fayette 2010-2012 Awaiting Initiation by Agency
Equipment
Lease-purchase/construct retail space Fayette 2010-2012 Awaiting Initiation by Agency
Lease-Purchase/Renovate Central Computing Facility Fayette 2010-2012 Awaiting Initiation by Agency
Purchase Furniture and Equipment - Patient Care Facility Fayette 2006-2008 Combined Authorities
See Construct Patient Care Facility - Hospital
Purchase Pollution Controls Fayette 2010-2012 Awaiting Initiation by Agency
Relocate and Expand Dentistry Faculty Practice Fayette 2010-2012 Awaiting Initiation by Agency
Relocate Greenhouses Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Chemistry/Physics Building Fayette 2010-2012 Awaiting Initiation by Agency
* Renovate 4-H Camps Multi 2008-2010 Complete/In Warranty 100 05/31/11 05/31/11
Renovate and Upgrade Commonwealth Stadium Fayette Other Awaiting Initiation by Agency
Renovate Central Computing Facility Fayette 2008-2010 Complete/Closed Out 100 06/10/10 06/10/10
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Print Date:
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Cabinet/Agency/Project Title

Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Central DLAR Facility
Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic

Diagnostic Treatment Services - Hospital

Erikson Hall

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section Phase II

Memorial Coliseum Seating Area
Memorial Hall

Mineral Industries Building
Nursing Building (#2)

Nursing Building (#1)

Nursing Units - Hospital

0ld Northside Library Building

0ld Pharmacy Building for Biology
Parking Structure 3 - Hospital (#1)
Parking Structure 3 - Hospital (#2)

Reynolds Building Phase I

Samaritan Clinical Facility (subproject:

Replace Emergency Generators & Fire Pump)

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Schmidt Vocal Arts Center

Schmidt Vocal Arts Center (new project)

Sections of Funkhouser Building Phase I

Shively Sports Center

Sloan Building Phase I

Space in McVey Hall

Third Floor Little Library (#1)
Third Floor Little Library (#2)
track and field facility

Whalen Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 In Construction 29 11/03/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 In Construction 95 04/04/12
Fayette 2008-2010 Complete/Not Closed Out 100 12/03/10 12/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 In Construction 17 07/28/12
Fayette 2010-2012 Complete/In Warranty 100 12/14/11 12/14/11
Fayette 2008-2010 Complete/Closed Out 100 10/08/10 10/08/10
Fayette 2010-2012 Bidding
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Complete/Closed Out 100 07/01/10 07/01/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-3/01/11 Design/Phase C
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Complete/In Warranty 100 12/16/11 12/16/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Not Closed Out 100 01/07/11 01/07/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-9/01/10 In Construction 73 07/27/12
Fayette 2010-2012 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

Renovate/Expand DLAR Quarantine Facility Spindletop

* Renovate/Expand the Center for Applied Energy Research

Renovate/Upgrade Hospital Facility - Good Samaritan

Repair Stadium Structure

Repair,
Repair,
Repair,
Repair,
Repair,
Repair,
Repair,
Repair,

Replace

Replace

Upgrade, and Improve Building Electrical Systems
Upgrade, and Improve Building Shell Systems
Upgrade, and Improve Civil/Site Infrastructure
Upgrade, Improve Building Mechanical Systems
Upgrade, Improve Building Systems - Hospital
Upgrade, Improve Building Systems - Hospital
Upgrade, Improve Electrical Infrastructure
Upgrade, Improve Mechanical Infrastructure

Cooling Plant Chillers

See Biological/Pharmaceutical Complex (combined auth)

Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

Student
Upgrade
Upgrade
Upgrade

Upgrade

Upgrade
Upgrade
Upgrade,

Upgrade,

See Aging/Allied Health Bldg, Ph II (combined auth)

Housing Facility

Clinical Services - Hospital
Critical Care Facility - Hospital
Reynolds Building

Student Center Infrastructure
Comments: On hold

Surgical Services - Hospital
the Vivarium in Sanders Brown Building
Renovate, Improve, or Expand Research Labs

Renovate, Improve, or Expand Research Labs
Comments: This project has two sub-projects:

2314.0 Fit-up 4th & 5th Floors of COP - Complete/In Warranty (11/7/2011)

2332.0 Renovate Chem-Physics Labs - In Construction

Upgrade/Expand Cancer Treatment Facility - Hospital

Upgrade/Fit-Up Hospital Facilities

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other In Construction 74 04/22/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 10/13/11 10/13/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 10/06/10 10/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette CPBOC-11/01/09 In Construction 88 05/01/12
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Other
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 08/24/10 08/24/10
Fayette 2010-2012 In Construction 22 07/16/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: University of Kentucky

Report Quarter: 2012-2 (April)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County
Utility System Upgrade III Fayette

See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

1998-2000
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Combined Authorities



